October 20, 2003

Project 184 Weekly Update

Summary of Environmental Planning and Compliance Activities
For Project 184
Week Ending October 17, 2003

Best Management Practices/SWPPP:

Camp 5 crews have surveyed all open permit areas to determine the amount of Storm
Water protection required. Materials are on order and we are preparing for changing
weather. Plum creek spoils area will be cleaned up and ready for weather by end of this
week.

Mill to Bull Tunnel

EN2 prepared a suggested letter from the District to the USFS regarding the scope of
access road maintenance and restoration work this Fall and next year, including a request
to extend the USFS Road Use Permit for one year past the December 31, 2003 current
expiration. Coordinated with District staff on plans over the next 2-3 weeks on the access
road to Flumes 29/30 and on the Alder tunnel spoils transfer yard restoration/access road.

Canal Bench Restoration

On October 15, 2003, District, USFS and EN2 Resources representatives participated in
an inspection of erosion control measures, bat door installation, and materials transfer and
staging area work remaining for the Canal Bench Restoration Project contractor.

Mill Creek Bore Hole (Diversion Tie-In to Mill to Bull Tunnel)

District counsel provided EN2 comments on administrative Draft Initial Study/Proposed
Negative Declaration for bore hole project. The deadline for remaining comments was
extended to October 24.

Lake Aloha Telemetry and Dam Maintenance

EN2 received and incorporated comments from the District on the administrative Draft
Project Description for Lake Aloha project. EN2 worked with Jake Eymann to complete
revisions and then with District administrative staff to distribute revised document to
USFS, SWRCB, RWQCB, CDFG and FERC staff for comment in advance of the
scheduled October 29 field visit. A Cultural Resources consultant needs to be retained to
perform a field historic properties evaluation this fall before winter so that subsequent
agency consultation can be completed in advance of needed approvals by summer 2004.

El Dorado Powerhouse Water Quality Monitoring

EN2 coordinated with SMUD and District staff on plans to install continuous monitoring
equipment and share with SMUD data collected on turbidity in vicinity of Akin
Powerhouse. A meeting with SMUD staff was tentatively scheduled for October 22 at
SMUD’s Fresh Pond offices.




Noxious Weed Training for Camp 5 Crews

USFS and EN2 Resources coordinated regarding the planned information/training
workshop for Camp 5 crews on October 22. The training will enable a District
designated representative (Steve Lindstrom) to inspect and document compliance for
District O & M activities on USFS lands.

Alder Creek Spoils Handling Site Restoration:
Subject to board approval today this work will begin later this week and is expected to
take three weeks to complete.

Powerhouse Update:

Unit # 1 and Unit # 2 have undergone bearing and shaft cleaning after excessive heat and
vibration was encountered in the commissioning process. The crew has been working 7
days a week 24 hours a day to keep on schedule. On Sunday we were able to compete
the assembly of Unit # 2 and will continue with full commissioning of this unit on
Tuesday, October 21, 2003. Unit # 1 bearings were removed on October 18, 2003 and
shipped to the machine shop to remove corrosion were shaft rested on bearings for a year

and a half. Unit# 1 is expected to be re-assembled barring no other issues by October 28,
2003.

Canal and Lakes:

The canal is being patrolled three times a week and someone is on the canal daily. No
major problems have been found which would prevent the canal to be filled to its
capacity.

The platform at A-12 has been rebuilt. The platform is used to access the cable car for
gauging the river flows.

GoodFellow Construction is finishing up their work on restoring the canal bench. There
are small items along the project that need finishing up and the seeding done this week.
The concrete sections of flume are being hauled from the staging area to Sierra Pacific
Industries property at Plum Creek. This part of the project will take 3 weeks. Use caution
when using the Plum Creek road due to the heavy truck traffic. Working on SWPPP this
week.

EID crews are work at the Staging areas dismantling the old flume and structures, which
were located on the canal bench. The reusable material is being hauled to Camp #5 and
stock piled, the trash is being hauled to a landfill.

EID and Larry Taylor, from the U.S. Forest Service have meet to review the work that is
planned to the Camp #2 Short Cut road. Due to the amount of work required and the
lateness of the season it was agreed to do the work in the spring of 2004. EID is sending
a letter describing the work agreed to and timetable of completion.



Plans and a schedule are being drawing up to repair or replace the conduit and tunnel at
Echo Lake. The slumps and rock fall, which has occurred in the tunnel, have been
surveyed and plans are being made to repair them. Safety fence has been installed around
the areas of concern.

EID is doing engineering and getting bids on the slide between Flumes 6 and 7. The plan
is to fly a drill rig in and set it below the canal. Horizontal drains would be installed to
relive the water pressure against the canal section. Flights will be from the Lower Portal
of Alder Creek and Flumes 6 and 7. No date has been set for repairs.

EID is releasing .262 cfs from Echo Lake-to-Lake Tahoe this week and 13.1 cfs through
the conduit into the South Fork of the American River. SCADA monitors the flows and
the high and low alarms are set for any problems. In addition, the system will be
patrolled on a daily basis.

A letter has been sent to Sierra Pacific Industries requesting permission to install a gate
on the access road into Flumes 39 & 40. The work on repairing the slide is processing
and the replacing of the generator has taken place. It was noted that there was several
stringers that were rotted under the flume and decided to replace them while the crew was
in the area. The repairs should be done this week.

The material for the Alder Creek Diversion Dam was flown to the job site the week of
October 06, 2003. The work includes changing the sluice gate, repairing the grizzly gate,
repair work on the upstream face of the diversion structure and moving some rocks off
the side of the flow channel. The repairs will require welding and cement based grout
work. All work will be done in compliance with our Stream Alteration Agreement. Fire
fighting equipment will be on site during the work, including Pulaski, shovels, dry
chemical fire extinguishers, backpack pumps, and a gas pump with fire hose. We will
have a fire watch and abide by any fire restrictions in effect at the time.

Permits have been acquired for the rip raping of the Caples Lake Main Dam. EID is
acquiring rock from the site at Tragedy Springs, which should help put to rest any
concerns about noxious weeds. Work should start this week

When Silver Lake is drawn down enough to open the radial gates, plans are to paint the
gates and replace the concrete apron in the left groin. Work should start this week.

EID is working closely with the proper agencies to acquire permits for Lake Aloha Dam
to install a telemetry station and make repairs to the dam, planed for the fall of 2004.
There is an inspection trip planed for October 29,2003 including EID and the Forest
Service.

A visit was made October 17, 2003 to Lake Aloha.
Staff 5.64 =29.5 af



Listed below are the Projects readings for October 20, 2003, taken from SCADA:

Staff Ac. Ft. Draft
Echo Lake 1.87 590 15cfs
Echo Conduit 2.25 15 cfs
Echo Creek 1.36 370 cfs
Caples Lake 55.22 18,582 12.8 cfs
Silver Lake 12.58 3,991 27.5cfs
Pyramid Creek 1.24 =2.28cfs

There 1s 28 cfs being released into the canal at Intake and 47.6 cfs flowing in the South
Fork of the American River at Intake.

A-17 Forebay Storage 3798.26 = 319 ac. ft.
A-18 EID Irrigation Usage 20 cfs.

Mark Korkowski
Co-Head Hydro Operations
530-647-5152
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